COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

June 26, 2007 rererToFLE:  LD-3

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

AUTHORIZE SUPPLEMENTAL CONSULTANT SERVICES AGREEMENT NO. 2
FOR WASTEWATER TREATMENT PLANT AND DISPOSAL SYSTEM

TRACT NO. 46277, MALIBU AREA

CONTRACT NO. PW12212

SUPERVISORIAL DISTRICT 3

3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

1. Authorize the Director of Public Works, or his designee, to execute
Supplemental Consultant Services Agreement No. 2 for Contract
No. PW12212 with MARRS Services, Inc., to increase the total not-to-exceed
fee by $100,000.

2. Instruct the Director, or his designee, to notify MARRS Services, located at
13360 East Firestone Boulevard, Suite 2A, Santa Fe Springs, California
90670, of the Board action taken.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

We are recommending that the Board authorize the Director to execute Supplemental
Consultant Services Agreement No. 2 for continued plan check services with MARRS
Services, so that they may complete the review of plans and technical reports
associated with the Wastewater Treatment Plant and Disposal System for Tract
No. 46277. The recommended supplemental agreement will provide for additional
reviews made necessary due to design changes proposed by the developer including
the addition of seepage pits to dispose the effluent from the wastewater treatment plant.
All other terms and conditions of the original Agreement and Supplemental Agreement
No. 1 will remain in effect.



The Honorable Board of Supervisors
June 26, 2007
Page 2

On September 20, 2000, the Director, under delegated authority, approved a Consultant
Services Agreement with MARRS Services, to perform plan check services for a
developer's proposed Wastewater Treatment Plant and Disposal System for Tract
No. 46277. The services were to consist of a total of three plan checks and an
Operation and Maintenance cost estimate for a not-to-exceed fee of $48,910.

As the project developed, changes were made to the treatment plant design by the
developer. Due to these changes and the complex nature of the project, additional
reviews were required. The County and MARRS Services agreed to amend the
Agreement to provide for three additional plan checks. On March 24, 2004, the
Director, under delegated authority, approved Supplemental Agreement No. 1 to
increase the total not-to-exceed fee by $26,090 from $48,910 to $75,000.

The developer made further changes to the design of the project by adding seepage
pits to dispose of the effluent from the proposed wastewater treatment plant. Additional
reviews are needed to handle this change in scope and to review the incorporation of
these changes to the overall project. MARRS Services has agreed to provide additional
review of all current and future submittals associated with the proposed Wastewater
Treatment Plant and Disposal System for Tract No. 46277 on an hourly basis, not to
exceed $100,000. The recommended Supplemental Agreement No. 2 will increase the
previously approved total not-to-exceed fee from $75,000 to $175,000. The scope of
services to be provided by the consultant is described in Attachment A.

Implementation of Strategic Plan Goals

This action meets the County Strategic Plan Goals of Service Excellence and
Organizational Effectiveness by providing the public with timely plan checking services
that help maintain construction scheduling and stimulate the local economy.

FISCAL IMPACT/FINANCING

The recommended Supplemental Agreement No. 2 with MARRS Services will increase
the total not-to-exceed fee from $75,000 to $175,000. Financing of the supplemental
Agreement is available in the Fiscal Year 2007-08 County Engineer General Fund
budget. All costs will be reimbursed by funding from fees for services. Therefore,
there will be no impact to net County cost.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard supplemental Agreement, previously approved as to form by County
Counsel, will be used. The standard Board-directed clauses that provide for contract
termination, renegotiation, and hiring qualified displaced County employees will be
included.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, MARRS Services is willing to consider Greater
Avenues for Independence participants for future employment.

As required by your Board, language has been incorporated into the Supplemental
Agreement No. 1 stating that the consultants shall notify its employees, and shall
require each subconsultant to notify its employees, about Board Policy 5.135, the Safely
Surrendered Baby Law, and that they may also be eligible for the Federal Earned
Income Credit under the Federal income tax laws.

MARRS Services is in full compliance with Los Angeles County Code Chapter 2.200
(Child Support Compliance Program) and Chapter 2.203 (Contractor Employee Jury
Service Program).

ENVIRONMENTAL DOCUMENTATION

Awarding this supplemental Agreement is categorically exempt from the requirements of
the California Environmental Quality Act pursuant to Sections 15309 (Class 9) and
15321 (Class 21) of the California Environmental Quality Act guidelines.

CONTRACTING PROCESS

On May 22, 2000, Requests for Proposals were issued to 50 firms for the review of
design plans for a wastewater treatment plant and disposal system. Three firms
responded to the Request for Proposals. The Evaluation Committee, consisting of
Public Works' technical staff, evaluated the proposals and selected MARRS Services as
the best qualified firm to provide the above plan check services. The firm was selected
without regard to race, creed, color, or gender.

On September 20, 2000, the Director, under delegated authority, authorized Contract
No. PW12212 with MARRS Services to provide plan check services for the developer
proposed Wastewater Treatment Plant and Disposal System for Tract No. 46277 for a
total not-to-exceed fee of $48,910. On March 24, 2004, the Director, under delegated
authority, approved Supplemental Agreement No. 1 to increase the total not-to-exceed
fee by $26,090 from $48,910 to $75,000, to provide for additional plan reviews due to
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changes in project design proposed by the developer. The currently recommended
supplemental Agreement will provide for an additional total not-to-exceed supplemental
fee of $100,000 to complete the review of above plans and associated technical reports.

Participation by Community Business Enterprises in the contract is encouraged through
Public Works' Community Business Enterprises Outreach Program and the requirement
that contractors demonstrate their good faith efforts to utilize Community Business
Enterprises.

As requested by your Board on February 3, 1998, this contract opportunity was listed on
the Office of Small Business website.

MARRS Services' Community Business Enterprises participation data and three-year
contracting history with the County are on file with Public Works.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

There will be no impact on current County services during the performance of the
recommended consultant services.

CONCLUSION

Please return one copy of the adopted letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Director of Public Works

SPC:la
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cc: Chief Administrative Office
County Counsel
Department of Social Services (GAIN/GROW Program)



